COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2017

ESTI MATE SUMVARY 13: 46: 03
CONTI D C20255- COVBO ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20255- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 41.5 DAYS TI VE ALLOW 180 WORK DAYS
PR SH 6 FLOOD REPAI RS PERCENT TI ME: 23.06 ORI G TI VE ALLOW 180 WORK DAYS
PROJECT NO ER 0061- 085
PR SH 6 FLOOD REPAI RS
NAME OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVMPANY OF COLORADO, LLC PAY PER OD ENDI NG 04/ 29/ 2017 DATE TI ME STARTED 02/ 27/ 2017
6374 S. RACINE Cl RCLE DATE LET 12/ 15/ 2016 DATE WORK BEGAN 02/ 27/ 2017
DATE AWARDED 12/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 19/ 2017 DATE ACCEPTED
CENTENNI AL CcO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 27/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7,335,249, 53 PARTI Ol PATI NG $ 2,629, 326. 62 $ 1,879, 019. 88
AWARD PRQJECT AMT: $ 8,000, 000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 35. 85% TOTAL EARNI NGS 2,629, 326. 62 1,879, 019. 88
FUNDS AVAI LABLE: $  4,705,922.91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,629, 326. 62 1,879, 019. 88
TOTAL CLAI VB $ 0.00 RETAI NAGE -66,617. 79 -49,217.76
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,562, 708. 83 1, 829, 802. 12
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,562, 708. 83 1, 829, 802. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 829, 802. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20255- COVBO

PCN: 20255-BI D

PRQJECT: ER 0061- 085

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00019

Renoval of Inlet

0015 202-00035

Renoval of Pipe

0020 202-00037

Renoval of End Section

0025 202-00190

0030 202-00200

Renoval of Sidewal k

0035 202-00202

Renoval of CQutter

0040 202-00203

Renoval of Curb and Cutter

0045 202-00210

Renoval of Concrete Pavenent

0050 202-00220

Renoval of Asphalt Mat

0055 202-00250 *Renoval of Pavenent Marking

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.000
EACH
1, 155. 32000
8. 000
EACH
1,176. 45000
573. 000
LF
10. 35000
8. 000
EACH
452. 28000
Mat eri al 260. 000
sy
8. 23000
1, 384. 000
Sy
2. 64000
169. 000
LF
6. 72000
9, 556. 000
LF
2.53000
508. 000
Sy
19. 16000
52, 740. 000
Sy
2. 45000
12, 254. 000
SF

2.36000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

=

000

=

000
2.000

40. 000
240. 000
280. 000

0. 000
0. 000
0. 000

37.000
0. 000
37.000

1, 276. 000
108. 000
1, 384. 000

0. 000
0. 000
0. 000

4,611. 000
78. 000
4, 689. 000

508. 000
0. 000
508. 000

29, 830. 000
354. 000
30, 184. 000

2,664. 000
48. 000
2,712.000

Page 2
ESTI MATE RUN 05/ 02/ 2017

13: 46: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1,176. 45
2,352. 90
2,484. 00
2, 898. 00
0. 00
0. 00
0. 00
304. 51
285. 12
3, 653.76
0. 00
0. 00
197.34
11, 863. 17
0. 00
9,733.28
867. 30
73, 950. 80
113. 28
6, 400. 32



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20255-BID ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00500 Renoval of Portions of Present Structure 6. 000 4. 000
EACH 2.000 4,428.18
2,214. 09000 6. 000 13, 284. 54
0065 202-00810 *Renoval of G ound Sign 50. 000 19. 000
EACH 0. 000 0. 00
73.50000 19. 000 1, 396. 50
0070 202-00821 *Renoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
94. 50000 0. 000 0. 00
0075 202-01000 Renoval of Fence 12. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0080 202- 05150 Sandbl asti ng 8, 724. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0085 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 024. 000 5, 200. 000
cY 1, 595. 000 22, 266. 20
13. 96000 6, 795. 000 94, 858. 20
0090 203-00100 Mick Excavation 2, 000. 000 249. 000
cY 280. 000 7,761. 60
27.72000 529. 000 14, 663. 88
0095 203-01100 Proof Rolling 200. 000 8. 000
HOUR 5. 500 577.50
105. 00000 13. 500 1, 417.50
0100 203-01500 Bl adi ng 40. 000 6. 000
HOUR 8. 000 1, 520. 00
190. 00000 14. 000 2, 660. 00
0105 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
195. 00000 0. 000 0. 00
0110 203-01515 Backhoe (Landscapi ng) 8. 000 0. 000
HOUR 8. 000 1, 200. 00
150. 00000 8. 000 1, 200. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20255-BID ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01555 Dozi ng (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 200. 000 23. 000
HOUR 32.500 7,596. 88
233. 75000 55. 500 12,973.13
0125 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 207-00210 St ockpi | e Topsoi | 2, 046. 000 0. 000
CY 0. 000 0. 00
19. 56000 0. 000 0. 00
0135 207-00305 Wt | and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
77.99000 0. 000 0. 00
0140 208-00002  *Erosion Log Type 1 (12 Inch) 9, 388. 000 1, 953. 000
LF 0. 000 0. 00
3. 78000 1, 953. 000 7,382.34
0145 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0150 208- 00035 Aggr egat e Bag 192. 000 16. 000
LF 108. 000 1, 020. 60
9. 45000 124. 000 1,171.80
0155 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 554. 72000 0. 000 0. 00
0160 208-00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0165 208-00051 StormDrain Inlet Protection (Type I) 37.000 0. 000
LF 0. 000 0. 00
9. 45000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20255-BID ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208- 00052 StormDrain Inlet Protection (Type I1) 24. 000 0. 000
LF 0. 000 0. 00
120. 75000 0. 000 0.00
0175 208- 00053 StormDrain Inlet Protection (Type I) 2.000 0. 000
EACH 0. 000 0. 00
236. 25000 0. 000 0. 00
0180 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 11.500 418. 14
36. 36000 11.500 418. 14
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 3. 500 394. 28
112. 65000 3. 500 394. 28
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 7.500 1,387.50
185. 00000 7.500 1,387.50
0200 208- 00207 Erosi on Control Managenent 125. 000 3. 000
DAY 13. 000 2,600. 00
200. 00000 16. 000 3, 200. 00
0205 210-00010 *Reset Mailbox Structure 18. 000 8. 000
EACH 0. 000 0. 00
183. 75000 8. 000 1, 470.00
0210 210-00827 Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0215 210-00831 Reset Traffic Signal Head 15. 000 2.000
EACH 1. 000 787.50
787. 50000 3. 000 2,362.50
0220 210-04010 Adj ust Manhol e 14. 000 0. 000
EACH 3. 000 1, 050. 00
350. 00000 3. 000 1, 050. 00



CONTI D: C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO. 0002 13: 46: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 04015 Modi fy Manhol e 1. 000 0. 000
EACH 1. 000 1, 120. 00
1, 120. 00000 1.000 1,120.00
0230 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0235 210- 04060 Adj ust Water Meter 3. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0240 212-00006 Seeding (Native) 3. 090 0. 000
ACRE 0. 000 0.00
892. 50000 0. 000 0. 00
0245 212- 00009 Seedi ng ( Tenporary) 3. 000 0. 000
ACRE 0. 000 0.00
892. 50000 0. 000 0. 00
0250 212-00028 Seedi ng (Wetl ands) 0. 000 0. 000
ACRE 0. 000 0.00
8, 022. 00000 0. 000 0. 00
0255 212-00032 Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0.00
2,625. 00000 0. 000 0. 00
0260 213-00003 Mul ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0.00
787. 50000 0. 000 0. 00
0265 213-00061 Mul ch Tacki fier 618. 000 0. 000
LB 0. 000 0.00
2.89000 0. 000 0. 00
0270 214-00220 Deci duous Tree (2 Inch Caliper) 4.000 0. 000
EACH 0. 000 0.00
525. 00000 0. 000 0. 00
0275 214-01015 Wl ow Cuttings 0. 000 0. 000
EACH 0. 000 0.00
10. 50000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 214-01031 Faci nes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0285 214-01401 Nursery Stock Deep Rooted Container (DRC # 10) 0. 000 0. 000
EACH 0. 000 0. 00
6. 20000 0. 000 0. 00
0290 216- 00021 Soil Retention Blanket (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0295 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 2,562. 000 0. 000
d ass
SY 0. 000 0. 00
2.63000 0. 000 0. 00
0300 216-00301 Turf Reinforcement Mat (dass 1) 2,278. 000 0. 000
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0305 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
115. 40000 0. 000 0. 00
0310 240-00010 Renoval of Nests 40. 000 4.000
HOUR 18. 500 1,724.94
93. 24000 22.500 2,097.90
0315 304- 06007 Aggregate Base Course (C ass 6) 10, 978. 000 4, 395. 000
CY 1, 078. 000 42,419. 30
39. 35000 5,473. 000 215, 362. 55
0320 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 580. 000 2.000
TON 44.990 9, 447. 90
210. 00000 46. 990 9, 867. 90
0325 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 569. 000 0. 000
TON 0. 000 0. 00
144. 59000 0. 000 0. 00
0330 412-00600 *Concrete Pavement (6 Inch) 1, 440. 000 0. 000
SY 0. 000 0. 00
45. 44000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 412-00605 *Concrete Pavenment (6 Inch) (Fast Track) 637. 000 0. 000
SY 0. 000 0. 00
49. 76000 0. 000 0. 00
0340 412-00950 *Concrete Pavenment (9-1/2 Inch) 36, 198. 000 0. 000
Sy 18, 976. 000 920, 905. 28
48. 53000 18, 976. 000 920, 905. 28
0345 412-00952 *Concrete Pavenment (9 1/2 Inch) (Fast Track) 12, 688. 000 0. 000
Sy 1, 654. 000 93, 666. 02
56. 63000 1, 654. 000 93, 666. 02
0350 420-00102 Geotextile (Erosion Control) (dass 1) 1, 295. 000 0. 000
SY 0. 000 0. 00
1. 57000 0. 000 0. 00
0355 506-00212 Riprap (12 Inch) 421. 000 0. 000
CY 0. 000 0. 00
118. 88000 0. 000 0. 00
0360 506-00218 Riprap (18 Inch) 2, 150. 000 0. 000
cY 1, 396. 000 170, 228. 24
121. 94000 1, 396. 000 170, 228. 24
0365 506-00418  Soil Riprap (18 Inch) 120. 000 0. 000
CY 0. 000 0. 00
117. 61000 0. 000 0. 00
0370 506-01020 Ceogri d Rei nforcenent 7, 500. 000 1, 492. 000
5% 1, 230. 000 1,931.10
1. 57000 2,722.000 4,273.54
0375 507- 00000 Concrete Slope and Ditch Paving 0. 000 0. 000
CY 0. 000 0. 00
613. 15000 0. 000 0. 00
0380 514-00000 Pi pe Railing 0. 000 0. 000
LF 0. 000 0. 00
157. 40000 0. 000 0. 00
0385 601- 03050 Concrete Cass D (Wall) 12. 000 12. 000
CY 0. 000 0. 00
705. 00000 12. 000 8, 460. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20255-BID ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 036. 000 86. 000
LFE 478. 000 35, 481. 94
74.23000 564. 000 41, 865. 72
0395 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 133. 000 0. 000
LF 133. 000 12,923.61
97.17000 133. 000 12,923.61
0400 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
172. 64000 0. 000 0. 00
0405 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 404. 000 17.000
LF 0. 000 0. 00
190. 56000 17. 000 3,239.52
0410 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 162. 000 0. 000
(Conplete In
LF 72.000 16, 544. 16
229. 78000 72.000 16, 544. 16
0415 603-05018 18 Inch Reinforced Concrete End Section 10. 000 0. 000
EACH 4.000 8, 614.56
2,153. 64000 4. 000 8, 614.56
0420 603-05042 42 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
4,974. 42000 0. 000 0. 00
0422 603-50008 8 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
47. 80000 0. 000 0. 00
0425 603-05142 53x34 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 1. 000 6, 020. 67
6, 020. 67000 1. 000 6, 020. 67
0430 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 151. 39000 0. 000 0. 00
0435 604- 00550 Inlet Type D (Special) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00

7, 855. 87000 0. 000



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
3, 457. 54000 0. 000 0.00
0445 604- 16505 Inlet Type 16 (Double) (5 Foot) 5. 000 0. 000
EACH 1. 000 4,588. 38
4,588. 38000 1. 000 4,588. 38
0450 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 666. 43
4, 666. 43000 1. 000 4, 666. 43
0455 604- 19205 Inlet Type R L 10 (5 Foot) 8. 000 2.000
EACH 4.000 25, 409. 24
6, 352. 31000 6. 000 38, 113. 86
0460 604-19215 Inlet Type R L 10 (15 Foot) 2.000 0. 000
EACH 0. 000 0.00
7,665. 78000 0. 000 0. 00
0465 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 3. 000 9, 654. 15
3, 218. 05000 3. 000 9, 654. 15
0470 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
4,544, 90000 0. 000 0. 00
0475 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 179. 33000 0. 000 0. 00
0480 604-32010 Manhol e T-Base (10 Foot) 3. 000 2.000
EACH 1. 000 4,945.79
4, 945. 79000 3. 000 14, 837.37
0485 604-32015 Manhol e T-Base (15 Foot) 2.000 0. 000
EACH 2.000 11, 720. 86
5, 860. 43000 2.000 11, 720. 86
0490 607-11525 Fence (Plastic) 1, 000. 000 215. 000
LF 235. 000 822.50
3. 50000 450. 000 1, 575. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13: 46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 608- 00000 Concrete Sidewal k 2,862. 000 0. 000
SY 0. 000 0. 00
30. 72000 0. 000 0. 00
0500 608-00010 Concrete Curb Ranp 127. 000 0. 000
SY 0. 000 0. 00
91. 99000 0. 000 0. 00
0505 609-21010 Curb and Qutter Type 2 (Section I-B) 383. 000 0. 000
LF 0. 000 0. 00
30. 72000 0. 000 0. 00
0510 609-21020 Curb and Qutter Type 2 (Section I1-B) 10, 571. 000 0. 000
LF 4,781. 000 78, 886. 50
16. 50000 4,781. 000 78, 886. 50
0515 609- 24000 CQutter Type 2 (Special) 147. 000 0. 000
LF 0. 000 0. 00
73. 04000 0. 000 0. 00
0520 609-24008 Qutter Type 2 (8 Foot) 154. 000 0. 000
LF 0. 000 0. 00
67.91000 0. 000 0. 00
0525 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 1, 941. 000 0. 000
SF 0. 000 0. 00
10. 76000 0. 000 0. 00
0530 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 45. 000 0. 000
EACH 0. 000 0. 00
141. 75000 0. 000 0. 00
0535 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 2.000 0. 000
EACH 0. 000 0. 00
147. 00000 0. 000 0. 00
0540 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
152. 25000 0. 000 0. 00
0545 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
4,725. 00000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO. 0002 13: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 614-00011 *Sign Panel (dass I) 55. 000 0. 000
SF 0. 000 0. 00
19. 95000 0. 000 0. 00
0555 614-00012 *Sign Panel (Oass I1) 570. 000 0. 000
SF 0. 000 0. 00
28. 35000 0. 000 0. 00
0560 614-00013 *Sign Panel (Oass I11) 105. 000 0. 000
SF 0. 000 0. 00
34. 65000 0. 000 0. 00
0565 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 16. 000 0. 000
EACH 0. 000 0. 00
183. 75000 0. 000 0. 00
0570 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 32.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
325. 50000 0. 000 0. 00
0575 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
493. 50000 0. 000 0. 00
0580 614- 70560 Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0584 619- 00002 Water Service MCRO1/ CO 04 0. 000 0. 000
EACH 0. 000 0. 00
3, 698. 50000 0. 000 0. 00
0585 619-50160 2 Inch Plastic Pipe 70. 000 0. 000
LF 70. 000 1, 837.50
26. 25000 70. 000 1, 837.50
0590 621-00450 *Det our Pavenent 2,297. 000 0. 000
5% 568. 000 35, 721. 52
62. 89000 568. 000 35, 721. 52
0595 625- 00000 *Construction Surveying 1. 000 0. 020
LS 0.210 11, 340. 00
54, 000. 00000 0.230 12, 420. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0002 13: 46: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 238, 427.91
681, 222. 61000 0. 600 408, 733. 57
0605 626-01103 *Public Information Services (Tier II11) 1. 000 0.125
LS 0.125 2,628.93
21, 031. 40000 0. 250 5,257.85
0610 627-00001 *Pavenent Mar ki ng Pai nt 210. 000 88. 000
GAL 1. 000 57.75
57. 75000 89. 000 5,139.75
0615 627-00005 *Epoxy Pavement Mar ki ng 107. 000 0. 000
GAL 0. 000 0. 00
162. 75000 0. 000 0. 00
0620 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 485. 000 0. 000
SF 0. 000 0. 00
16. 80000 0. 000 0. 00
0625 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 31. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0630 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 13000 0. 000 0. 00
0635 630-00000  Fl aggi ng 6, 000. 000 697. 000
HOUR 1, 246. 000 30, 090. 90
24.15000 1, 943. 000 46, 923. 45
0640 630- 00003 Uni forned Traffic Control 50. 000 15. 000
HOUR 10. 500 771.75
73.50000 25.500 1,874.25
0645 630- 00004 Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0650 630- 00007 Traffic Control Inspection 104. 000 2. 000
DAY 0. 000 0. 00

157. 50000 2.000 315. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0655 630-00012 Traffic Control Managenent 260. 000 25. 000
DAY 35. 000 25, 725. 00
735. 00000 60. 000 44,100. 00
0660 630-80002 Fl ashi ng Beacon (Sol ar) 14. 000 2.000
EACH 0. 000 0. 00
603. 75000 2.000 1, 207. 50
0665 630-80335 Barricade (Type 3 MA) (Tenporary) 35. 000 17. 500
EACH 0. 000 0. 00
105. 00000 17. 500 1, 837.50
0670 630-80341 Construction Traffic Sign (Panel Size A) 56. 000 24.000
EACH 4.000 252. 00
63. 00000 28. 000 1, 764. 00
0675 630- 80342 Construction Traffic Sign (Panel Size B) 107. 000 44. 500
EACH 9. 000 945. 00
105. 00000 53. 500 5,617.50
0680 630-80343 Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
115. 50000 5. 000 577.50
0685 630- 80344 Construction Traffic Sign (Special) 526. 000 251. 000
SF 12. 000 151. 20
12. 60000 263. 000 3,313. 80
0690 630- 80350 Vertical Panel 76. 000 9. 500
EACH 28. 500 1, 047. 38
36. 75000 38. 000 1, 396. 50
0695 630-80353 Vertical Panel (Wth Light) (Flashing) 10. 000 3. 500
EACH 0. 000 0. 00
63. 00000 3.500 220. 50
0700 630- 80354 Vertical Panel (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0705 630-80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0710 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 575. 00000 1. 000 1, 575. 00
0715 630- 80360 Drum Channel i zi ng Devi ce 211. 000 105. 500
EACH 0. 000 0. 00
39. 90000 105. 500 4,209. 45
0720 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0725 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 0. 000 0. 00
105. 00000 10. 000 1, 050. 00
0730 630-80367 Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0735 630-80370 Concrete Barrier (Tenporary) 300. 000 0. 000
LF 60. 000 1, 464. 60
24.41000 60. 000 1, 464. 60
0740 630-80380 Traffic Cone 200. 000 20. 000
EACH 0. 000 0. 00
10. 50000 20. 000 210. 00
0742 630- 80384 Tubul ar Marker MCR 02/ CO 04 243. 000 81. 000
EACH 40. 500 937.58
23.15000 121. 500 2,812.73
0745 630-80391 Channel i zi ng Devi ce (Fixed) 132. 000 30. 500
EACH 0. 000 0. 00
60. 90000 30. 500 1, 857.45
0750 630-80520 Mobi | e Pavenent Marking Zone 10. 000 1. 000
DAY 0. 000 0. 00
1, 785. 00000 1. 000 1, 785. 00
0755 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0002 13: 46: 03
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0760 630-85041 Mobi | e Attenuat or 50. 000 2.000
DAY 1. 000 504. 00
504. 00000 3. 000 1,512. 00
0765 630-86800 Traffic Signal (Tenporary) 1. 000 0. 250
LS 0. 150 5, 355. 00
35, 700. 00000 0. 400 14, 280. 00
0770 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 1, 908. 420 1, 908. 42
1. 00000 1, 908. 420 1, 908. 42
0795 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20255-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0815 700-70392 F/ A Wetl and Restoration 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7,287,124.53$% 1,879,019.88% 2,581, 201.61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0820 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0.00
25, 750. 00000 1. 000 25, 750. 00
0825 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 575. 00000 1. 000 20, 575. 00
0830 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 48,125.00 $ 0.00$ 48, 125. 00

PRQJECT TOTAL CURRENT AMI $ 7,335,249.53$% 1,879,6019.88% 2,629, 326.61



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 05/ 02/ 2017

13:46: 03

CONTI D: C20255- COVBO

PCN. 20871-BI D

ESTI MATE NO 0002 PROG

COFRS REPCRTI NG CATEGCRY: 4

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
PR SH 6 FLOOD REPAI RS

PRQJECT NO

BR 006A- 060

TIME CHARGED: 41.5

PERCENT TI ME:

SH 6 BRI DGE WORK STERLI NG EAST

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:

CASTLE ROCK CONSTRUCTI ON COVPANY COF COLCRADO, LLC

6374 S. RACINE Cl RCLE

CENTENNI AL

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI VB

LOGAN

CO 80111

$ 1,249, 744. 87

$ 8, 000, 000. 00
0. 00%

$ 1,249, 744. 87

$ 0.00

APPROVED FOR PAYMENT BY

(303) 688- 6611

PAY PERI CD ENDI NG
DATE LET
DATE AWARDED

DATE CONTRACT EXECUTED

DAYS
23.06

DATE NOTI CE TO PROCEED

ORI G TI ME ALLOW

04/ 29/ 2017
12/ 15/ 2016
12/ 22/ 2016
01/19/ 2017
02/ 27/ 2017

TIME ALLOW

180 WORK DAYS
180 WORK DAYS

DATE TI ME STARTED 02/ 27/ 2017
DATE WORK BEGAN 02/ 27/ 2017
DATE TI ME STOPPED

DATE ACCEPTED

CURRENT TOTAL

THI' S ESTI MATE

PARTI CI PATI NG $ 0.00 $ 0. 00
NON- PARTI CI PATI NG 0.00 0. 00
TOTAL EARNI NGS 0.00 0.00
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 0.00 0. 00
RETAI NAGE 0.00 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 0. 00 0. 00
LI QUI DATED DAVAGES 0.00 0.00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 0. 00 0. 00
OTHER ADJUSTMENTS 0. 00 0. 00

PAYMENT DUE $ 0.00

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20871-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0002 13: 46: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0005 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 3, 034. 000 0. 000
SY 0. 000 0. 00
4. 03000 0. 000 0. 00
0010 202- 00250 *Renoval of Pavenent MarKking 894. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0015 202-00453 *Removal of Portions of Present Structure (C ass 2) 303. 000 0. 000
SY 0. 000 0. 00
187. 95000 0. 000 0. 00
0020 202- 00460 *Removal of Portions of Present Structure (C ass 3) 61. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0025 202- 00504 *Renmoval of Expansion Device 400. 000 0. 000
LF 0. 000 0. 00
103. 95000 0. 000 0. 00
0030 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 491. 000 0. 000
TON 0. 000 0. 00
144. 59000 0. 000 0. 00
0035 515-00120 *Wat er proof i ng (Menbr ane) 3, 034. 000 0. 000
SY 0. 000 0. 00
13. 65000 0. 000 0. 00
0040 515-00400 *Concrete Seal er 170. 000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0045 518- 00000 *Bri dge Conpression Joint Seal er 240. 000 0. 000
LF 0. 000 0. 00
87.15000 0. 000 0. 00
0050 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 640. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0055 601- 03040 *Concrete Class D (Bridge) 22.000 0. 000
CY 0. 000 0. 00

686. 70000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20871-BID ESTI MATE RUN 05/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0060 601- 03041 *Concrete Cass D (Bridge) (Special) 44. 000 0. 000
CY 0. 000 0. 00
732.90000 0. 000 0. 00
0065 601-51005 *Gal vani ¢ Anodes 520. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0070 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 063. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0075 630-80370 Concrete Barrier (Tenporary) 970. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00
0080 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 468, 051.55 $ 0.00% 0. 00
CAT NOO301 STRUCTURES
0085 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 1, 222. 000 0. 000
SY 0. 000 0. 00
4. 03000 0. 000 0. 00
0090 202- 00250 *Removal of Pavenent Marking 360. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0095 202- 00453 *Renmoval of Portions of Present Structure (C ass 2) 122. 000 0. 000
SY 0. 000 0. 00
187. 95000 0. 000 0. 00
0100 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 24. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0105 202- 00504 *Renmoval of Expansion Device 240. 000 0. 000
LF 0. 000 0. 00
103. 95000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 20871-BI D ESTI MATE RUN 05/ 02/ 2017
PRQIECT: BR 006A- 060 ESTI MATE NO 0002 13: 46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO301 STRUCTURES
0110 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 198. 000 0. 000
TON 0. 000 0. 00
144. 59000 0. 000 0. 00
0115 515-00120 *Wat er proof i ng (Menbr ane) 1, 222. 000 0. 000
SY 0. 000 0. 00
13. 65000 0. 000 0. 00
0120 515- 00400 *Concrete Seal er 74.000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0125 518-00000 *Bri dge Conpression Joint Seal er 80. 000 0. 000
LF 0. 000 0. 00
87.15000 0. 000 0. 00
0130 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 320. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0135 601- 03040 *Concrete Class D (Bridge) 13. 000 0. 000
CY 0. 000 0. 00
686. 70000 0. 000 0. 00
0140 601-03041 *Concrete Class D (Bridge) (Special) 18. 000 0. 000
CY 0. 000 0. 00
732.90000 0. 000 0. 00
0145 601-51005 *Gal vani ¢ Anodes 208. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0150 602- 00020 *Rei nforcing Steel (Epoxy Coated) 831. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0155 630- 80370 Concrete Barrier (Tenporary) 390. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20871-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURES
0160 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 215,114.98 $ 0.00% 0. 00
CAT NOO0302 STRUCTURES
0165 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 3, 637. 000 0. 000
SY 0. 000 0. 00
4. 03000 0. 000 0. 00
0170 202-00250 *Removal of Pavenment Marking 1, 072. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0175 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 364. 000 0. 000
SY 0. 000 0. 00
187. 95000 0. 000 0. 00
0180 202- 00460 *Removal of Portions of Present Structure (C ass 3) 73. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0185 202- 00504 *Renmoval of Expansion Device 400. 000 0. 000
LF 0. 000 0. 00
103. 95000 0. 000 0. 00
0190 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 589. 000 0. 000
TON 0. 000 0. 00
144. 59000 0. 000 0. 00
0195 515-00120 *Wat er proof i ng (Menbr ane) 3, 637. 000 0. 000
SY 0. 000 0. 00
13. 65000 0. 000 0. 00
0200 515-00400 *Concrete Seal er 203. 000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0205 518- 00000 *Bri dge Conpression Joint Seal er 240. 000 0. 000
LF 0. 000 0. 00
87.15000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20871-BID ESTI MATE RUN 05/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0002 13:46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO0302 STRUCTURES
0210 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 800. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0215 601- 03040 *Concrete Class D (Bridge) 22.000 0. 000
CY 0. 000 0. 00
686. 70000 0. 000 0. 00
0220 601-03041 *Concrete Class D (Bridge) (Special) 53. 000 0. 000
CY 0. 000 0. 00
732.90000 0. 000 0. 00
0225 601-51005 *Gal vani ¢ Anodes 624. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0230 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 473. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0235 630-80370 Concrete Barrier (Tenporary) 1, 170. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00
0240 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 549, 375.14 $ 0.00% 0. 00
CAT NOO500 CITY OF STERLI NG
0245 608- 00000 Concrete Sidewal k 560. 000 0. 000
SY 0. 000 0. 00
30. 72000 0. 000 0. 00
CAT 0500 CURRENT AMI  $ 17,203.20 % 0.00% 0. 00
PRQJECT TOTAL CURRENT AMI $ 1,249,744.87 $ 0.00$% 0. 00



